Sanitary Contrac941 (Sewer Collection Systeﬁlhpfovemenfsih the Jones Falls Sewershed

March1, 2021
To whom it may concern,

Below is theconstruction statusf projectSC941

Project Limits

The SC941 work area is within thenes Falls Sewershed and includes work alemgones Falls River aRells Road.

In addition, S@41 involves upsizing of the pressure sewer in the area between Broadway and CHHsev&irk area

is largely east of Interstate 83 and westof Route 1 ¢ KA a LINRP 2SO0 At K &nitary SEMerhA YA Y I
Overflows (SSQ)SSO 67 and SSO Besides the ongoing impact at Falls Road,dther neighborhoods are impacted

by Cured In Place (CIRiR)ng, Manhole Rhaklitation, etc. These neighborhoodare in Districts 11, 12 and 14

ApproXmately completionof project to dateis 67%

Effective February 22, 2021, Ellswo8treetwill be closedetween N. Broadway and Gayt&all but construction
vehicles. The approximate duration of the closure-isrBonths.Trash pickup for the 1300 block of N. Broadway will

occur from the front othe buildings, rather than the rear.

Work in Progress

i Falls Road Close
0 Closed as of 5/11/20
0 The Jones Falls Trail will still be open and accegsiltie public
1 Pre CCTV foCured In Placed Pipe (CIPP) Lining
0 Heavy machinery will be usédonstruction noise is expected)
0 Lane closures /lane adjustments are expected
1 CIPP LiningSewer Rehabilitation
o0 Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustmeats expected

0
o0 During curing process odor may emitted
o Completed Locations:

A 02/03/2021:410 E 28 St; 301 E 29 St.
02/04/2021: 2323 Greenmount Ave301 E 29 St

02/05/2021:2435 Greenmount Ave

02/08/2021:311 215t1/2 St 30 E 2% Street

02/09/2021: 301 E 29 St 2509 N Calvert St

02/10/2021: Alley behind 456 llcheste701 N Charles St
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A 02/11/2021:1719 Barclay St.
A 02/12/2021:1719 Barclay St
A 02/16/2021:Elilsworth and N Gay Street

1 Manhole Rehabilitation
o0 Heavy machinery will be used (construction noise is expe&edjer flow will be rediverted and managed
with bypass pumps (some operational noise is expected)
0 Lane closures /lane adjustments is expekcte
o CompletedOngoing Locations:
A 02/03/2021:N Charles St and 20th; 2615 Barclay S81 LovegroveSt Paubt
02/04/2021:Hunter Street
02/11/2021:124 Trenton St
02/16/2021:101 East 23rd St
02/17/2021:32 Charlest
02/19/2021:2020 N Calvert St
9 Siphon- Tunneland Confluence Structures, Grinder pumps at BSM and MICA, Pede&traihRelocation
0 Adjacent to 2101 Falls Rd
0 Grinder Pump Installationsn Falls RelBaltimore Streetcar Museum (BSkomplete.Maryland
Institute College of AMICA)is pending
0 Starting Falls Rd Bypadsmobilization
0 Jones FallRedestriarTrail has been detoured around construction work arsze below.
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1 CIPP Lining of certain sections of the pressure seareBroadway + Open Cut replacement along Ellsworth
Heavy machinery will be used (construction noise is expected)

Upcoming Work

1 Falls Road Closure
o Closed as of 5/11/20

0 Pedestrian Trail diverted to go around construction zone
0 The Jones Falls Trail will still be open and accessible to the public. All are requested to exeticise
areas ofconstruction activity
1 Pre CCTV foCured In Placed Pipe (CIPP) Lining

o Heavy machinery will be used (construction noisexjzected)
0 Lane closures /lane adjustments are expected

0o Upcoming Location§:BD
1 CIPP LiningSewer Rehabilitation

o Heavy machinery will be used (construction noise is expected)
0 Lane closures /lane adjustmeats expected

0 During curing process odor may beited
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0 Upcoming Locationg:BD

1 Manhole Rehabilitation

Heavy machinery will be used (construction noise is expected)

Sewer flow will baliverted and managed with bypass pumps (some operational noise is expected)
Lane closures /lane adjustmentseispected

0 Upcoming Locationg:BD

1 Test Pit Excavation fdPressure Sewer Along Broadway
o0 Heavy machinery will be used (construction noise is expected)
0 Lane closures /lane adjustments is expected
1 Broadway Bypass Pumping
0 Heavy machinery will be used (construction noise is expected)
0 Lane clostes /lane adjustments is expected
o Tree Removal along portion of bypass route
0 Bypass jpinganticipatedto run at grade along N Broadway center median and bejmadeat
Intersections from E. Oliver St to E. Chasé&8ine detours are expected. There could be some impact to
parking along Broadway (NB).
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Below are some picturas highlightwork accomplishetb-date.
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03-Feb-2021 1340 UTC | 39.313742, -76.624005
2203 Falls Rd, Baltimor

08-Feb-2021 1641 UTC | 39.304362, -76.594126
e, MD 21211, 1217 N Broadway, Baltimore, MD 21213, USA
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Test Pit Excavatio(N Broadway

Excavvatioin
Test Pit Excavatior\| Gay St and Prestgn
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We hope this provides insights for upcoming work as we strive to timely and safely complete this prgjeathdfe
any questionyou may call (410) 396700 Monday through Fridaybetween 8:30 AM and 4:30 PMAIsoMr. Indranil

Pageb of 6



